

Notice of Invitation for Early Market Engagement(Re Published)

1. Project Overview

- **Project Title:** Construction of EQA PT Panel and Bio Bank
- **Client:** Ministry of Health-Ethiopia
- **Financier:** The World Bank
- **Location:** Addis Ababa, Ethiopia at EPHI Compound
- **Current Estimated Cost:** Approximately 11.3 million USD
- **Contract Type:** Admeasurement/Works Contract
- **Estimated Completion Period: 365 Calendar Days**
- **Building Description:** 2B + G + 9
- **Current Status:**
 - 2nd basement completed
 - 1st basement 65% completed
- **Date of Event for which Bidders Workshop will be conducted:** 4 May 2026
- **Title of Event:** Early Market Engagement for Activities under this contract
- **Type of Event Arrangement:** Mix (In person and Virtual)
- **Host:** MOH; Health Infrastructure Lead Executive Office & Procurement Executive Office
- **Registration MOH email - [link](#)**
- **Project ID: P167916**

2. Background:

The project, financed by the World Bank, commenced on July 18, 2023, and was originally scheduled for completion within a 910-day timeframe. Following a determination that continued implementation under the existing contract was no longer viable, the Ministry issued a formal termination notice, which the Contractor officially acknowledged and accepted. At the time of termination, approximately 25% of the original contract works had been completed. The current procurement is therefore aimed at engaging a qualified contractor to execute the remaining 75% of the unperformed works under a new contractual arrangement..

In light of the termination and the substantial shift in market conditions, the Ministry has determined that retendering is necessary to attract qualified and experienced bidders under revised technical specifications, updated contract conditions, and realistic pricing frameworks. Accordingly, prior to the commencement of formal bidding process begins, **Early Market Engagement (EME)** is required to obtain international market insights, validate technical requirements, and ensures that the procurement process reflects current pricing realities and emerging innovative technologies. The EME will also serve to refine risk allocation, enhance competitiveness, and encourage participation from a diverse pool of capable firms.

The Ministry of Health of Ethiopia hereby invites you to participate in an Early Market Engagement (EME) session in connection with an upcoming high-value procurement package financed by **the World Bank under the Africa-CDC Regional Investment Financing Project**. This session is designed to facilitate collaboration and to gather industry insights and feedback that will inform the development of the bidding documents and support the best possible procurement outcome.

The Project aims to strengthen national Bio-Bank infrastructure through construction of new facilities for the External Quality Assessment (EQA) Proficiency Testing (PT) Panel and Bio-Bank. It will establish specialized Bio-Bank spaces and ensure compliance with international biosafety and biosecurity standards. The initiative also seeks to modernize Bio-Bank systems, enhance specimen storage and management capacity, and improve the reliability of diagnostic services across the country. By supporting quality assurance and bio-repository functions, the Project will contribute to improved healthcare delivery, research capacity, and preparedness against emerging public health threats.

The EME will be led jointly by **the Ministry of Health's Health Infrastructure Lead Executive Office and Procurement Executive Office**.

3. Project Status Now

The construction works have commenced and progressed some parts, with excavation works completed; foundation works completed, 2nd basement completed and 1st basement slab 65% structures completed. Quality assurance measures have also been carried out to confirm compliance with required standards. Test results are annexed. The detailed status is outlined below:

- **Excavation Works:** Fully completed.
- **2nd Basement:** Construction works successfully finalized.
- **1st Basement:** Progress stands at approximately **65% completion**.
- **Quality Assurance:** All concrete and reinforcement bar tests have been conducted, with results confirming compliance with required construction standards. Test results are annexed.

Note: Current status photos and video that demonstrate the actual status are indicated on annex 3 below. Having all these information, all bidders can access the site located at EPHI compound near St. Paul Hospital.

4. Regarding Remaining Work

The remaining scope of the Construction of EQA PT Panel and Bio Bank project includes completion of the first basement (currently at 65%), execution of the ground and nine upper floors, and execution of all structural, architectural, MEP, and specialized Bio Bank units, together with opening, finishing and commissioning activities. The incoming contractor will be obliged to confirm whole continuity of construction by carefully interfacing with the works already executed, particularly the completed excavation and second basement, and the partially completed first basement. This requires conducting a thorough condition survey, verifying the annexed quality assurance results, and coordinating with the Employer's assigned teams to safeguard structural integrity and compliance with standards.

Access

- *Site is accessible and all utilities that are required for the execution of the remaining works are installed in site; and terms to use the utilities must be discussed with EPH.*

Material onsite

- *Few material onsite are available such as; Reinforcement bar, Plywood, RHS and Scaffoldings. But these materials cannot be incorporated under this contract.*

5. Objectives of the Early Market Engagement

- To gain international market insights on specialized Bio-Bank related construction and procurement, improving the attractiveness of the process.
- To broaden contractor diversity and encourage participation from new potential contractors with expertise in Bio-Bank and related facilities.
- To refine the Employer's requirements, technical specifications, contract terms, risk allocation, costing/Bill of Quantities model, and bid evaluation approach/weightings in line with global best practices.
- To identify current or potentially innovative developments and new technologies in Bio-Bank infrastructure, biosafety systems, and bio repository management.
- To receive feedback on the proposed procurement approach and adjust it to attract qualified and experienced bidders in the healthcare construction sector.
- To gather information on current market prices, pricing methods, and other factors influencing cost in specialized Bio-Bank construction.
- To identify common or prevalent risks, incentives, and opportunities specific to Bio-Bank and bio bank construction projects.

6. Approaches of Early Market Engagement

The Early Market Engagement will be conducted through a Bidder Workshop on 4 May **2026 at Addis Ababa, Ethiopia**. The venue of workshop will be announced a week prior to the event. Registered Contractors will also be notified via email. The workshop will be conducted in hybrid format, allowing for both in-person and virtual participation. Bidders are kindly requested to confirm to the Ministry of Health their participation, either in person or virtually, by 24 April **2026, 4 PM EAT** by sending request through the Registration Email.

The EME process will be conducted in an open and transparent manner, with all discussions being recorded. Commercially sensitive information from Bidders will be kept confidential and not disclosed to participants or any other individuals not officially involved in the EME process.

7. Shared Documents for Early Market Engagement

The documents shared for early market engagement which is listed below can be obtained from Procurement Executive Office.

- ***Annex-1: Technical Specification (Drawings and Non-Priced Bill of Quantities)***
 - <https://www.moh.gov.et/BOO>
- ***Annex-2: Proposed Bidding Document***
 - [https://www.moh.gov.et/Request for Bids Works](https://www.moh.gov.et/Request_for_Bids_Works)
- ***Annex 3: Current status photos or video refer the link below***
 - <https://drive.google.com/file/d/13gvFDPC8uvPWUbd1uALHRdSaG4bchyhs/view?usp=sharing>
- ***Annex 4: Test Results***
 - <https://drive.google.com/file/d/1dGybV3HqDd7W5VZ3SroqhpBmL9ctvdh7/view?usp=sharing>

8. Planned Activities to be Procured

Selection of Bidders will be conducted through international competitive procurement in line with the World Bank Procurement Regulations for IPF Borrowers Procurement in Investment Projects Financing. The proposed contract along with respective estimated cost is listed below. **The information provided is only indicative and are subject to change.**

Project Name: Construction of EQA PT Panel and Bio Bank

Contracts	Contract Title/Description	Category	Estimated Cost (Million US\$)
Contract	Construction of EQA PT Panel and Bio Bank	Works	11.3

9. Timeline for Procurement Process

The activities timeline for early market engagement and procurement process is given hereafter, where the procurement process is subjected to some amendments.

Activity	Timeline
Deadline for expression of interest to attend the EME Session	24 April -26, 4:00 PM EAT
EME Workshop Date	4-May -26, 09:30-17:00 EAT

Estimated date of publication for Bid Invitation on Client & WB website	6-June-26
Deadline for bid/proposals submission	3-Aug-26
Anticipated Award Date	2-Nov-26
Contract signing process	24-Nov-26

The submittals should be presented in English. Further information can be obtained at the address below during office hours from Monday to Friday, 9:30 AM to 5:00 PM local time.

Addresses

**Ministry of Health,
Procurement Executive Office
Street Address: Goma Kuteba, Sudan Street,
Floor/Room number: Block "C", 1st Floor,
Addis Ababa, Ethiopia**